Stage II-B Construction:

Work will be primarily on SE and on the northern half of the gas station entrance.
This work shall include the followings:
At the northern half of the gas station entrance:

- Saw cut and remove existing pavement and curb and cutter )

- Prepare subbase and Install the proposed pavement and curb and gutter
At the SE quadrant:

- Remove existing curb and gutter as shown.

- Install the proposed drainage structure

- Install the proposed curb and gutter

Install the appropriate permanent fraffic signals (if available) and cover signal heads

Stage II-B Traffie:

- As shown above. Traffic will be confrolled by the temporary traffic signals

- Traffic at the entrance of the gas station will be on the newly constructed half
entrance. 2 lanes 2 ways traffic will be maintained at all times

- Use Highway Standard 701701
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